

JISC WELL PROJECT WORK PACKAGES (Revised, Version 2.0/12.10.09)

WORKPACKAGES	Apr 09	May 09	Jun 09	Jul 09	Aug 09	Sep 09	Oct 09	Nov 09	Milestone 1	Dec 09	Jan 10	Feb 10	Mar 10	Apr 10	May 10	Jun 10	Jul 10	Aug 10	Sep 10	Oct 10	Nov 10	Dec 10	Milestone 2	Jan 11	Feb 11	Milestone 3	Mar 11				
PM: To manage the project									Criteria for model identified for pilots														Complete pilot			Dissemination of findings complete					
EV: To evaluate the project																															
1: To set up the project																															
2. To review current practice for models of workplace learning and the available e-portfolio technologies.																															
3. To evaluate different models and techniques of technology support for work-based lifelong learning.																															
4. Agree methodology and support structures for pilot.																															
5. Pilot, review and improve methodology																															
6. Dissemination and involvement with the wider community																															

Project start date: 5 April 2009, Project completion date: 31 March 2011, Duration: 24 months