Appendix I
SAINT Hardware and Software Upgrades December 2008 

Timetable of events

2/3 December 

Software upgrade to 8.2.0 has been cancelled

9/10 December

[1]  set up test area of new equipment with v8.1.1 of software (current version)

[2]  set up live area of new equipment with v8.1.1 of software(current version)

11-18 December

[3]  test new equipment with SAINT and interfaces

19 December  

[4]  decision : is new live area okay to go live?

22/23 December

depending on decision at [4] choose one of these options (in declining order of preference), either  

[5]  copy database to new db-server in live area and run totally new live service

 or

[6]  attach old-server (steel) to live area and run partially new live service

 or

[7]  continue to run service from steel with old equipment

January  2009
Software upgrade to 8.2.0 (to be confirmed).
